



Project: MASP Revision 2016

Task	Milestone	Project Summary	External MileTask	Inactive Milestone	Manual Task	Manual Summary Rollup	Start-only	Progress
Split	Summary	External Tasks	Inactive Task	Inactive Summary	Duration-only	Manual Summary	Finish-only	Split

ID	Task Name	Start	Finish	Duration	MASP 2014 Start	MASP 2014 Finish	Predecessors	1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half	
								Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4
788	Vision Document	15/11/16	15/11/16	1 day?	NA	NA																			
789	GO decision	15/02/17	15/02/17	0 days	NA	NA																			
790	Component 2: SSTL EU internal exchanges between the EU MS and	15/02/16	15/02/17	265 days?	NA	NA																			
791	Business Analysis & Business Modelling	15/02/16	13/05/16	66 days?	NA	NA																			
792	Business Case Document	15/02/16	15/02/16	1 day?	NA	NA																			
793	Level 3 (User Requirements BPM)	15/02/16	15/02/16	1 day?	NA	NA																			
794	Level 4 (Functional Requirement detailed BPM)	13/05/16	13/05/16	1 day?	NA	NA																			
795	Project Initiation Phase	15/11/16	15/02/17	68 days?	NA	NA																			
796	Vision Document	15/11/16	15/11/16	1 day?	NA	NA																			
797	GO decision	15/02/17	15/02/17	1 day?	NA	NA																			
798	3.4 Exchange of TIR movement data via SPEED2 to Republic of	13/11/15	15/08/16	198 days?	NA	NA																			
799	Business Analysis & Business Modelling	13/11/15	13/11/15	1 day?	NA	NA																			
800	Business Case Document	13/11/15	13/11/15	1 day?	NA	NA																			
801	Level 3 (User Requirements BPM)	13/11/15	13/11/15	1 day?	NA	NA																			
802	Level 4 (Functional Requirement detailed BPM)	13/11/15	13/11/15	1 day?	NA	NA																			
803	Project Initiation Phase	15/08/16	15/08/16	1 day?	NA	NA																			
804	Vision Document	15/08/16	15/08/16	1 day?	NA	NA																			
805	3.5 EU-CH EXS data exchange for indirect exports from Switzerland	15/05/09	15/08/16	1892 days?	NA	NA																			
806	Business Analysis & Business Modelling	13/05/16	15/08/16	67 days?	NA	NA																			
807	Business Case Document	13/05/16	13/05/16	1 day?	NA	NA																			
808	Level 3 (User Requirements BPM)	13/05/16	13/05/16	1 day?	NA	NA																			
809	Level 4 (Functional Requirement detailed BPM)	15/08/16	15/08/16	1 day?	NA	NA																			
810	Legal Provision	15/05/09	15/05/09	0 days	NA	NA																			
811	Current provisions adopted	15/05/09	15/05/09	0 days	NA	NA																			
812	Group 4: Customs cooperation initiatives and technological	15/01/08	31/12/20	3386 days?	15/01/08	31/12/20																			
813	4.1 National Core Systems Implementation by Collaborating Projects	2/01/12	2/01/12	1 day?	NA	NA																			
814																									
815	4.2 Single Point for Entry or Exit of Data (SPEED 2) (deleted - MASP	2/01/12	2/01/12	1 day?	3/10/11	30/06/14																			
816																									
817	4.3 Master Data Consolidation (deleted - MASP Rev. 2016)	2/01/12	2/01/12	1 day?	1/01/16	1/10/19																			
818																									
819	4.4 Single Electronic Access Point (SEAP)	2/01/12	2/01/12	1 day?	2/01/12	2/01/12																			
820																									
821	4.5 CCN2	30/09/13	30/09/19	1567 days?	30/09/13	2/10/17																			
822	Project Initiation Phase	30/09/13	30/09/13	0 days	30/09/13	30/09/13																			
823	GO decision	30/09/13	30/09/13	0 days	30/09/13	30/09/13																			
824	IT Project Release 1	2/01/15	12/07/17	661 days?	8/09/14	19/09/17																			
825	Elaboration Phase Release 1	2/01/15	1/04/16	326 days?	8/09/14	4/09/15																			
826	Application & Service specifications	2/01/15	1/01/16	261 days	8/09/14	4/09/15	823																		
827	Technical systems specifications	16/10/15	1/04/16	121 days	23/03/15	4/09/15	826FF																		
828	Construction Phase Release 1	1/07/15	30/06/16	263 days?	7/09/15	7/09/16																			
829	Central services implementation	1/07/15	30/06/16	263 days	7/09/15	7/09/16	827																		
830	Transition Phase Release 1	1/07/16	12/07/17	270 days?	8/09/16	19/09/17																			
831	Deploy and Rollout	1/07/16	3/11/16	90 days	8/09/16	10/01/17	829																		
832	Conformance tests	4/11/16	12/07/17	180 days	11/01/17	19/09/17	831																		
833	IT Project Release 1.5	17/08/15	2/10/17	558 days?	NA	NA																			
834	Elaboration Phase Release 1.5	17/08/15	1/07/16	231 days?	NA	NA																			
835	Application & Service specifications	17/08/15	1/04/16	165 days	NA	NA																			
836	Technical systems specifications	17/11/15	1/07/16	165 days	NA	NA																			
837	Construction Phase Release 1.5	4/07/16	30/09/16	65 days?	NA	NA																			
838	Central services implementation	4/07/16	30/09/16	65 days	NA	NA	836																		
839	Transition Phase Release 1.5	3/10/16	17/08/17	230 days?	NA	NA																			
840	Deploy and Rollout	3/10/16	16/02/17	100 days	NA	NA	838																		
841	Conformance tests	17/02/17	17/08/17	130 days	NA	NA	840																		
842	Operation Phase Release 1.5	2/10/17	2/10/17	1 day?	NA	NA																			
843	Commission, Member States administrations and Traders	2/10/17	2/10/17	1 day?	NA	NA	841FS+31 days																		
844	Implementation support (training and communication)	3/12/15	2/10/17	480 days?	NA	NA																			
845	Centrally developed training and communication	3/12/15	2/10/17	480 days	NA	NA	843FF																		
846	National training and communication	31/12/15	2/10/17	460 days	NA	NA	843FF																		
847	IT Project Release 2	18/05/15	30/09/19	1143 days?	NA	NA																			
848	Elaboration Phase Release 2	18/05/15	3/04/17	493 days?	NA	NA																			
849	Application & Service specifications	18/05/15	1/01/16	165 days	NA	NA																			
850	Technical systems specifications	17/08/16	3/04/17	165 days	NA	NA																			
851	Construction Phase Release 2	4/04/17	19/03/18	250 days?	NA	NA																			

ID	Task Name	Start	Finish	Duration	MASP 2014 Start	MASP 2014 Finish	Predecessors	1st Half		2nd Half		1st Half		2nd Half		1st Half		2nd Half		1st Half	
								Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4	Qtr 3	Qtr 2	Qtr 1	Qtr 4
960	Central services implementation	20/06/16	30/09/16	75 days	NA	NA	958														
961	Service integration in national systems	20/06/16	30/09/16	75 days	NA	NA	958														
962	National implementation	20/06/16	30/09/16	75 days	NA	NA	958														
963	Transition Phase	14/03/16	30/09/16	146 days	NA	NA															
964	Deploy and Rollout	14/03/16	30/06/16	80 days	NA	NA															
965	Conformance tests	3/06/16	30/09/16	86 days	NA	NA															
966	Operation	30/12/16	30/12/16	0 days	NA	NA															
967	Commission, Member States administrations and Traders	30/12/16	30/12/16	0 days	NA	NA	965FS+14 days														
968	Implementation support (training and communication)	3/03/15	30/12/16	480 days	NA	NA															
969	Centrally developed training and communication	3/03/15	30/12/16	480 days	NA	NA	967FF														
970	National training and communication	31/03/15	30/12/16	460 days	NA	NA	967FF														
971																					
972	4.11 Common Test Application (CTA)	4/11/14	20/04/17	645 days?	NA	NA															
973	Business Analysis & Business Modelling	4/11/14	30/06/15	171 days	NA	NA															
974	Business Case Document	4/11/14	30/06/15	171 days	NA	NA															
975	Legal Provision	31/12/15	31/12/15	0 days	NA	NA															
976	Provisions in application	31/12/15	31/12/15	0 days	NA	NA															
977	Project Initiation Phase	17/07/15	25/03/16	181 days	NA	NA															
978	Vision document	17/07/15	1/01/16	121 days	NA	NA	974														
979	GO decision	25/03/16	25/03/16	0 days	NA	NA	978FS+60 days														
980	IT Project	10/11/15	31/03/17	366 days	NA	NA															
981	Elaboration Phase	14/03/16	14/07/16	90 days	NA	NA															
982	Application & Service specifications	28/03/16	14/07/16	80 days	NA	NA	979														
983	Technical systems specifications	14/03/16	14/07/16	90 days	NA	NA	979														
984	Construction Phase	10/11/15	30/12/16	300 days	NA	NA															
985	Central services implementation	10/11/15	30/12/16	300 days	NA	NA															
986	Transition Phase	4/10/16	31/03/17	130 days	NA	NA															
987	Deploy and Rollout	15/11/16	31/03/17	100 days	NA	NA															
988	Conformance tests	4/10/16	31/03/17	130 days	NA	NA															
989	Operation	21/08/15	20/04/17	437 days?	NA	NA															
990	Commission, Member States administrations and Traders	20/04/17	20/04/17	0 days	NA	NA	988FS+14 days														
991	Implementation support (training and communication)	21/08/15	31/03/17	423 days?	NA	NA															
992	Centrally developed training and communication	21/08/15	31/03/17	423 days?	NA	NA															
993	National training and communication	21/08/15	31/03/17	423 days?	NA	NA															
994																					
995	4.12 Portals [PLACEHOLDER]	6/02/15	31/12/20	1543 days?	NA	NA															

Project: MASP Revision 2016

Task	Milestone	Project Summary	External MileTask	Inactive Milestone	Manual Task	Manual Summary Rollup	Start-only	Progress
Split	Summary	External Tasks	Inactive Task	Inactive Summary	Duration-only	Manual Summary	Finish-only	Split