
UCC  Entry into force 

Automation of special 
procedures 

Re-engineering of the import procedure 

Historical data, phase 2 

Centralised clearance for export 

Re-engineering of the export procedure 

Reference data (MDC) 

Documentation and reporting of  
control results 

Historical data, phase  1 

Risk Assessment System 

Notification of arrival & presentation of goods  - air transport, 
temporary storage 

Notification of arrival & presentation of goods - sea transport,  
platform for clearance 

Further development of NCTS 

Electronic 
carnet, eTIR 
(2022-2023) 

ICS including Air 
Cargo Security 

Centralised clearance for import 

Self assessment 

Common communications network, CCN2 

Performance management, phase 1 

Tactical partner 

Joint access  - other 
agencies 

Customs decisions 

Guarantee management 

Uniform User Management and Digital Signatures, 
UUM&DS 
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02.09.2013 

New Taric 

AEO Upgrade 

Customs proclamation 

Electronic carnet, eATA 

Notification of arrival of means of transport 
and presentation of goods 

Re-engineering of the postal procedure 

Customs warehousing 

Projects with late or 
uncertain start date or  
with a vague scope 

Projects in the Road Map 

Re-engineering of economic operator management 

16.01.2017 

Data  model 
SIV 

Pre-study A&P 
road and  rail 

BREAK  LEGO 2 LEGO 2 

Border crossing, rail transport 


