





















MSP Plan 2014 Annex 1 MPP_v1.4.mpp			2012		2013		2014		2015		2016		2017		2018		2019		2020	
ID	Task Name	Start	Finish	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
726	Application & Service specifications	14/10/14	13/04/15																	
727	Technical systems specifications	17/02/15	01/10/15																	
728	<b>Construction Phase</b>	<b>02/10/15</b>	<b>10/11/16</b>																	
729	Central services implementation	02/10/15	07/07/16																	
730	Service integration in national systems	15/04/16	10/11/16																	
731	National implementation	02/10/15	10/11/16																	
732	<b>Transition Phase</b>	<b>11/11/16</b>	<b>18/09/17</b>																	
733	Deploy and Rollout	11/11/16	29/03/17																	
734	Conformance tests	29/03/17	18/09/17																	
735	<b>Operation</b>	<b>02/10/17</b>	<b>02/10/17</b>																	
736	Commission, Member States administrations and Traders	02/10/17	02/10/17																	
737	<b>Implementation support (training and communication)</b>	<b>19/02/16</b>	<b>02/10/17</b>																	
738	Centrally developed training and communication	19/02/16	02/10/17																	
739	National training and communication	19/02/16	02/10/17																	
740																				
741	<b>4.7 High availability DG TAXUD operational capabilities</b>	<b>31/12/15</b>	<b>31/12/15</b>																	
742	<b>Operation</b>	<b>31/12/15</b>	<b>31/12/15</b>																	
743	Commission, Member States administrations and Traders	31/12/15	31/12/15																	
744																				
745	<b>4.8 Maintenance and updates of operational IT systems</b>	<b>03/01/00</b>	<b>31/12/20</b>																	
746																				
747	<b>4.9 Business Continuity</b>	<b>07/07/14</b>	<b>01/05/16</b>																	
748	<b>Business Analysis &amp; Business Modelling</b>	<b>07/07/14</b>	<b>31/12/14</b>																	
749	Business Case Document	07/07/14	31/12/14																	
750	<b>Legal Provision</b>	<b>01/05/16</b>	<b>01/05/16</b>																	
751	Future provisions in application	01/05/16	01/05/16																	