I UCC Entry into force I

01.01.2014 01.01.2015 01.01.2016 01.01.2017

Projects in the Road Map

Documentation and
reporting of control results

LEGO 2

Risk assessment system

Notification of arrival & presentation of |
goods - sea transport, platform for clearance I

Re-engineering q'f the
export procedtilre

|
|
|
|
BREAK LEGD
|
|
|
|
|
|
|

01.01.2018 01.01.2019 01.01.2020 01.01.2021 01.01.2022 01.01.2023
Re-engineering of the import
procedure

Centralised clearance for import

Re-engineering of the

postal procedure Automation of special

procedures

I
|
|
|
|
|
|
|
|
|
|
|
|
|
|
: Guarantee management
|

|

Re-engineering of the export procedure, phase 2
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data Centralised clearance for export
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Further development of NCTS
ICS including Air Cargo Security
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Notification of arrival & presentation oﬂ goods - air
transport, temporary storagq

Customs proclamation
New TARIC

Customs warehousing
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management
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Customs decisions

Uniform User Management and Digital
Signatures, UUM&DS
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Re-engineering of economic operator
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